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BRADDOCK METRO NEIGHBORHOOD DEVELOPMENT PROJECT UPDATES 

 

 

The Asher (620 N. Fayette Street) 

 Bastille Restaurant likely to open in January 2015 

 

Old Town Commons (735 N. Alfred Street) 

 City Staff Project Managers: Dirk Geratz, Katye North, Maya Contreras, Department of 

Planning and Zoning 

 Status: Last of five phases Under Construction; completion anticipated early 2015  

 Residential (mix of ownership and rental): 365 total units (134 public housing units, 155 

market-rate townhomes and 76 market-rate multi-family units) 

 The park is open and has been dedicated to the City. The project completion date is 

anticipated to be early 2015. 

 

The Belle Pre (800 N. Henry Street) 

 Status: Construction Complete 

 Lost Dog Café opened in December 2014 

 Sugar Shack likely to open in January 2015.  The speakeasy portion of the Sugar Shack 

space is anticipated to be open in February 2015. 

 

The Bradley (formerly Braddock Metro Place, 1261 Madison Street) 

 City Staff Project Managers: Dirk Geratz and Jessica McVary, Department of Planning 

and Zoning 

 Status: Under Construction; completion anticipated Winter 2015 

 Development Size: 149,306 sf 

 Residential (rental): 165 units 

 

Braddock Gateway: Phase I (1219 First Street) 

 City Staff Project Manager: Pat Escher, Department of Planning and Zoning 

 Status: On Hold; DSUP Extension Request approved by City Council September 2014 

 Development Size: 278,498 sf 

 Residential: 270 units 

 Retail: 1,500 sf 

 The site has been cleared and building permits have been issued.  Applicant has indicated 

that they plan to commence construction when market conditions improve. 

 

Braddock Gateway: Phase II (100 N. Fayette Street) 

 City Staff Project Managers: Pat Escher Department of Planning and Zoning 

 Status: On Hold 

 Development Size: 183,123 sf 

 Residential: 185 units 

 Retail: 5,200 sf 

 The preliminary plan was approved by Planning Commission and City Council in June 

2012.  Final Site Plans have yet to be submitted.  Construction is anticipated to start when 
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Braddock Gateway Phase I is completed, however the scope of this project could change 

with the most recent CDD Concept plans. 

 

Braddock Gateway CDD #15 

 City Staff Project Managers: Pat Escher, Department of Planning and Zoning 

 Status: Revised CDD Concept Plan submitted to City Staff and is Under Review 

 New submission proposes a total of 3 buildings instead of 5 buildings 

 New building heights will be approximately 60-70 feet; originally 120-140 feet 

 Neighborhood Park to remain 

 Provides pedestrian connection to Potomac Yard 

 Does not impact Braddock Gateway Phase I 

 

Jefferson Houston School Redevelopment (1501 Cameron Street) 

 City Staff Project Manager: Dirk Geratz, Maya Contreras; Department of Planning and 

Zoning 

 Status: Construction Complete   

 Renovation of the Durant Center and construction of the playground and sports field are 

underway.  Construction is anticipated to be completed Summer 2015. 

 


